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ESTIMATE RUN 10/14/2009

ESTIMATE SUMMARY 13:41:12

CONTID: C15903R        ESTIMATE NO: 0014 PROG 2005

PCN: 15903R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 W OF VAIL WILDLIFE FENCE PERCENT TIME:

PROJECT NO: SHE 0702-267                  

I-70 W OF VAIL WILDLIFE FENCE

NAME OF ROAD: 70

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELECTROBRAID FENCE, INC PAY PERIOD ENDING 10/14/2009 DATE TIME STARTED 09/18/2007

1021 BEAUFORT AVE. DATE LET 08/02/2007 DATE WORK BEGAN 09/19/2007

 DATE AWARDED 08/21/2007 DATE TIME STOPPED 12/17/2008

 DATE CONTRACT EXECUTED 09/18/2007 DATE ACCEPTED 12/17/2008

HALIFAX NS B3H 3Y1   902 422 6678 DATE NOTICE TO PROCEED 09/18/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,298,084.78 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,795,394.00 NON-PARTICIPATING 15,375.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/17/2008 ??:??:??

11/16/2008 ??:??:??

100.00%

0.00

15,375.00

15,375.00

15,375.00

$

$

$

$

0.00

1,298,084.78

1,298,084.78

0.00

1,298,084.78

-26,930.91

0.00

1,271,153.87

0.00

AMOUNT DUE 1,271,153.87 15,375.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,375.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

457.0
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PCN: 15903R-BID   ESTIMATE RUN 10/14/2009

PROJECT: SHE 0702-267                  ESTIMATE NO: 0014 13:41:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.910 0.910

L S 0.000 0.00

5,000.00000 0.910 4,550.00

201-00000  
 

0010 REMOVAL OF FENCE 64,273.000 64,273.000

LF  0.000 0.00

1.25000 64,273.000 80,341.25

202-01000  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (DELETED 
BY 105 DATED 7-14-2009)

0.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

203-00010  
 

0020 EROSION LOG (12 INCH) 130.000 130.000

LF  0.000 0.00

6.00000 130.000 780.00

208-00002  
 

0025 EROSION CONTROL SUPERVISOR 0.930 0.930

L S 0.000 0.00

10,000.00000 0.930 9,300.00

208-00200  
 

0030 SEEDING (NATIVE) 1.440 1.440

ACRE 0.000 0.00

650.00000 1.440 936.00

212-00006  
 

0035 MULCHING (WEED FREE HAY) (DELETED BY 105 DATED 
7-14-2009)

0.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0040 MULCH TACKIFIER (DELETED BY 105 DATED 7-14-2009) 0.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0045 SOIL RETENTION BLANKET (EXCELSIOR) 309.000 309.000

SY  0.000 0.00

2.50000 309.000 772.50

216-00015  
 

0050 LINE POST 8.000 8.000

EACH 0.000 0.00

70.00000 8.000 560.00

607-00000  
 

0055 END POST 82.000 82.000

EACH 0.000 0.00

187.00000 82.000 15,334.00

607-00005  
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PCN: 15903R-BID   ESTIMATE RUN 10/14/2009

PROJECT: SHE 0702-267                  ESTIMATE NO: 0014 13:41:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CORNER AND LINE BRACE POST 194.000 194.000

EACH 0.000 0.00

300.00000 194.000 58,200.00

607-00010  
 

0065 FENCE DEER 57,361.000 54,861.000

LF  2,500.000 15,375.00

6.15000 57,361.000 352,770.15

607-11350  
 

0070 FENCE (PLASTIC) (DELETED BY 105 DATED 7-14-2009) 0.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

607-11525  
 

0075 GAME RAMP 4.000 4.000

EACH 0.000 0.00

5,500.00000 4.000 22,000.00

607-60002  
 

0080 10 FOOT GATE (DELETED BY 105 DATED 7-14-2009) 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

607-60110  
 

0085 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL
(DELETED BY 105 DATED 7-14-2009)

0.000 0.000

EACH 0.000 0.00

9,555.00000 0.000 0.00

614-85045  
 

0090 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

87,000.00000 1.000 87,000.00

625-00000  
 

0095 MOBILIZATION 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

626-00000  
 

0100 PUBLIC INFORMATION SERVICES 0.500 0.500

L S 0.000 0.00

8,000.00000 0.500 4,000.00

626-01000  
 

0105 *SURVEY MONUMENT (TYPE 1) 134.000 134.000

EACH 0.000 0.00

76.00000 134.000 10,184.00

629-01001  
 

0110 *SURVEY MONUMENT (TYPE 2) 34.000 34.000

EACH 0.000 0.00

424.00000 34.000 14,416.00

629-01002  
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PCN: 15903R-BID   ESTIMATE RUN 10/14/2009

PROJECT: SHE 0702-267                  ESTIMATE NO: 0014 13:41:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LOCATE MONUMENTS 447.000 447.000

HOUR 0.000 0.00

170.00000 447.000 75,990.00

629-01110  
 

0120 FLAGGING (DELETED BY 105 DATED 7-14-2009) 0.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00000  
 

0125 TRAFFIC CONTROL INSPECTION (DELETED BY 105 DATED 
7-14-2009)

0.000 0.000

DAY 0.000 0.00

155.00000 0.000 0.00

630-00007  
 

0130 TRAFFIC CONTROL MANAGEMENT 14.000 14.000

DAY 0.000 0.00

350.00000 14.000 4,900.00

630-00012  
 

0135 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) (DELETED BY 
105 DATED 7-14-2009)

0.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80341  
 

0140 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 4.000

EACH 0.000 0.00

35.00000 4.000 140.00

630-80342  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 2.000

EACH 0.000 0.00

35.00000 2.000 70.00

630-80343  
 

0150 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 40.000

SF  0.000 0.00

25.00000 40.000 1,000.00

630-80344  
 

0155 PORTABLE MESSAGE SIGN PANEL (DELETED BY 105 DATED 
7-14-2009)

0.000 0.000

EACH 0.000 0.00

5,555.00000 0.000 0.00

630-80355  
 

0160 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) (DELETED BY 105 DATED 7-14-2009)

0.000 0.000

EACH 0.000 0.00

1,555.00000 0.000 0.00

630-80358  
 

0165 DRUM CHANNELIZING DEVICE 12.000 12.000

EACH 0.000 0.00

55.00000 12.000 660.00

630-80360  
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PCN: 15903R-BID   ESTIMATE RUN 10/14/2009

PROJECT: SHE 0702-267                  ESTIMATE NO: 0014 13:41:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONE 23.000 23.000

EACH 0.000 0.00

5.00000 23.000 115.00

630-80380  
 

0175 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A PARTNERING (DELETED BY 105 DATED 7-14-2009) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0185 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 
7-14-2009)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0190 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 
DATED 7-14-2009)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 FENCE DEER (SPECIAL) C0 #002 WILDLIFE FENCE SPECIAL 300.000 300.000

LF  0.000 0.00

9.90000 300.000 2,970.00

607-11360  
 

0200 GAME RAMP CO#5 - GAME RAMP (MODIFIED) BY VECP 2.000 2.000

EACH 0.000 0.00

5,500.00000 2.000 11,000.00

607-60002  
 

0205 ADDED ITEM (LUMP SUM)/ CO #5  GAME RAMP (MODIFIED) 
VALUE ENGINEERING INCENTIVE

1.000 1.000

L S 0.000 0.00

110,598.00000 1.000 110,598.00

900-00014  
 

0210 LABORER 3,836.000 3,836.000

HOUR 0.000 0.00

45.00000 3,836.000 172,620.00

203-02330  
 

0215 ADDED ITEM (LUMP SUM)/ CMO # 7 SETTLEMENT OF DISPUTE 
BETWEEN CDOT AND ELECTROBRAID

1.000 1.000

L S 0.000 0.00

106,877.88000 1.000 106,877.88

900-00014  
 

CAT 0200 $15,375.00 1,298,084.78CURRENT AMT 1,298,084.78 $$

PROJECT TOTAL 15,375.00 $ 1,298,084.78CURRENT AMT 1,298,084.78 $$


